WEEKLY STATUS REPORT

Prepared By: Patrick Rubenbauer

BCP Project No.: C224099 | EPA Consent Order No.:

CERCLA-02-

2017-2021 Date: | 09/02/2019

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

Remediation Activities (Week of August 26, 2019):

Continued gauging and product recovery via absorbent sock as necessary.

Redevelopment Activities (Week of August 26, 2019):

Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.
Continued site surveying work as necessary.

Roux collected four (4) additional water samples from the groundwater treatment system.
Previous samples collected from the treatment system showed PCB levels slightly above
the required standards. PCB exceedances are likely associated with suspended solids in the
system. Discharge pending analytical results of the effluent sample meeting Ambient Water
Quality Standards and Guidance Values (AWQSGVs).

Structure Tech (general Site contractor) and their subcontractor, Ground/Water Treatment
and Technologies, made modifications to the groundwater treatment system, including new
bag filters to remove finer particles and additional absorbents in the influent tank.

US Spray (Site steel contractor) continued scraping steel columns on the north exterior wall
of turbine hall and inside turbine hall.

Atlantic Engineering Laboratories (AEL) continued the boiler house mat slab pull-tests.

Planned Activities for next week:

Continue gauging and product recovery as necessary.

Continue steel repair work and steel scraping in the turbine hall.

Continue the geotechnical test pit excavations and groundwater dewatering/treatment
process.

Continue the boiler house mat slab pull-tests.

Continue investigating the support of excavation (SOE) obstruction in the northwest region
of the Site.

Continue the boiler house slab lateral discharge tunnel sludge removal.
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Photo 1 — Looking southeast at the
groundwater treatment system.
Structure Tech and Ground/Water
Treatment and Technologies make
modifications to the treatment system.

Photo Log

Photo 2 — Looking north at the boiler
house slab. Atlantic Engineering
Laboratories continues pull-tests at the
boiler house slab.

Photo 3 — Looking south in the turbine
hall. US Spray continues scraping steel
on the fourth floor of the turbine hall.




. Fill Stockpile Steel Work
. Demolition . Installed SOE

. Geotechnical Test Pit Excavation. Groundwater Treatment System

. Excavation . Boiler House Lateral Discharge Tunnel Sludge Removal
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